
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:45 PM

Run date

Time

Reviewer: Liu, Tai-Lin 20-Feb-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 005 Date: 20-Feb-2010 Saturday

Approved Date:

Shift Hours: 06:00 am 12:00 pm Break: 00:00 Over Time: 06:00

Const Calendar Day: 165

Inspection Type: No Inspection

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

ABF scheduled welding the lower back bar between E - 1 & E - 2 at 7:00 AM. It was cancelled
last night with out notifying our office .

I was asked to come to cover the welding operation . I checked the site . Only the labors were
there . I asked to cover the South opening on the deck to prevent water from going into the box girder .

I talked with Dan the welding superintendent . Dan said that ' no welding will be performed today
on the site . Today operation is cancelled last night ' .

In the office I had to finish yesterday report , do office work . I was done at 12:00 PM.
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